

OSA - 3573-64

S-20 SL3Copy 1 of 5

July 22, 1964

25X1A

[Redacted]
Contracting Officer
Washington, D.C.

Re: Contract AF-33(600)-40274, Task Order 6

25X1A Dear [Redacted]

Please refer to my letter to you of November 22, 1963 in which we requested an extension in term of the above Task Order together with additional funds. The situation with respect to this project remains substantially the same as it was last November, namely that delays in performance by other contractors have delayed our own work. Our participation in this program is still dependent upon the other contractors in the field. It now looks as if the program will run well into the winter. We should like, therefore, to request an extension of Task Order 6 until December 31, 1964.

25X1A

Although the time slippage has reduced our expenditures, it has not stopped them completely for there are many things of a continuing nature which must be done by [Redacted]. Enclosed herewith is a cost estimate in the usual form of the additional cost to carry this project through December less the funds on hand as of 30 June 1964. Since the estimate is for the period July 1 to December 31, the fact that the Task Order expires on August 31 and not June 30 does not affect the results shown on the attached sheet. I would appreciate it if you would expedite extension of this Task Order. I would also appreciate it if you would in the meantime release the funds not presently allotted to the Task Order for the allotted funds will be exhausted during July.

Very truly yours,

25X1A

[Redacted Signature]
Vice President

CFB/crf
Enclosure

AF 33(600)-40274, Task Order 6

Estimated Cost for the Period July 1, 1964 to December 31, 1964

25X1A Salaries and Wages comprising
27 man months of professional
staff time and 9 man months of
technician time

General and Administrative
Expenses

Equipment

Materials, Supplies, Travel
and Other

Total

Fixed Fee

25X1A

Less funds remaining
unexpended

Additional funds required

This is to certify that to the best of my knowledge and
belief:

(i) complete cost data current as of June 30, 1964 has
been considered in preparing the proposal for additional funds
in Task Order #6 and submitted to the Contracting Officer or
his representative.

(ii) all significant changes in the above data which
occurred since the aforementioned date through July 21, 1964
have been similarly submitted; and no more recent significant
change in such data was known to the undersigned at the time
of executing this certificate; and

(iii) all of the data submitted are accurate.

25X1A

Name:

25X1A

Title:

Vice President and Treasurer

Firm:

25X1A

Note that 18 U.S.C. 1001 prescribes criminal penalties for
making false representations to the Government.

Cost Fee Total

*Additional requested
Less Unexpended
Add'l Req'd*